



PALMDALE WATER DISTRICT

A CENTURY OF SERVICE

BOARD OF DIRECTORS

ROBERT E. ALVARADO
Division 1

JOE ESTES
Division 2

MARCO HENRIQUEZ
Division 3

KATHY MAC LAREN
Division 4

VINCENT DINO
Division 5

November 21, 2018

**ADDENDUM TO AGENDA FOR REGULAR MEETING
OF THE BOARD OF DIRECTORS
OF THE PALMDALE WATER DISTRICT
to be held at the District's office
at 2029 East Avenue Q, Palmdale
MONDAY, NOVEMBER 26, 2018
6:00 p.m.**

DENNIS LaMOREAUX
General Manager

ALESHIRE & WYNDER LLP
Attorneys

ACTION CALENDAR:

AGENDA ITEM NO. 7.8: Consideration and possible action on Change Order No. 2 to the contract with ASI Construction LLC for construction of the Littlerock Reservoir Sediment Removal Project – Phase 1: Grade Control Structure under Specification No. 1802. (Not-to-exceed \$250,000.00 Additional Costs – Budgeted, Water Revenue Bonds, Series 2018A –Project Manager Thompson)



DENNIS D. LaMOREAUX,
General Manager

DDL/dd

P A L M D A L E W A T E R D I S T R I C T
B O A R D M E M O R A N D U M

DATE: November 21, 2018 **November 26, 2018**
TO: BOARD OF DIRECTORS **Board Meeting**
FROM: Mr. Peter Thompson, Project Manager
VIA: Mr. Dennis D. LaMoreaux, General Manager
RE: ***AGENDA ITEM NO. 7.8 – CONSIDERATION AND POSSIBLE ACTION ON CHANGE ORDER NO. 2 TO THE CONTRACT WITH ASI CONSTRUCTION LLC FOR CONSTRUCTION OF THE LITTLE ROCK RESERVOIR SEDIMENT REMOVAL PROJECT – PHASE 1: GRADE CONTROL STRUCTURE UNDER SPECIFICATION NO. 1802. (NOT-TO-EXCEED \$250,000.00 ADDITIONAL COSTS – BUDGETED, WATER REVENUE BONDS, SERIES 2018A – PROJECT MANAGER THOMPSON)***

Recommendation:

Staff recommends that the Board approve Change Order No. 2, as presented.

Alternative Options:

There are no alternative options.

Impact of Taking No Action:

Construction of the grade control structure at Little Rock Reservoir will not proceed.

Background:

Change Order No 2 is comprised of extra work, additional costs (\$225,000.00), and eight additional days related to increasing the capacity of the project's bypass channel flow from 91 to 315 CFS to accommodate potential winter flows.

Strategic Plan Initiative/Mission Statement:

This item is under Strategic Initiative No. 1 – Water Resource Reliability.
This item directly relates to the District's Mission Statement.

Budget:

Budgeted – Water Revenue Bonds, Series 2018A.

Supporting Documents:

- ASI Letter RE: Increased Bypass Capacity for Wet Season Construction Risk
- Change Order No. 2

CHANGE ORDER

No. 2

PROJECT Construction of the Littlerock Reservoir Sediment Removal Project – Phase 1: Grade Control Structure

DATE OF ISSUANCE November 20, 2018

EFFECTIVE DATE November 20, 2018

OWNER Palmdale Water District

OWNER's Contract No. Specification No. 1802

CONTRACTOR ASI Construction LLC

ENGINEER P.W.D.

You are directed to make the following changes in the Contract Documents.

Description: Additional work to upsize the project bypass channel flow from 91CFS to 315CFS - \$225,000.00

Reason for Change Order: Channel capacity deemed inadequate for potential winter flows

Attachments: ASI Letter RE: Increased Bypass Capacity for Wet Season Construction Risk

| CHANGE IN CONTRACT PRICE: | CHANGE IN CONTRACT TIMES: |
|--|--|
| Original Contract Price \$ <u>10,675,808.00</u> | Original Contract Times Completion: <u>170 Days</u> |
| Net Changes from previous Change Orders No. <u>0</u> to No. <u>1</u> \$ <u>1,400,000.00</u> | Net Changes from previous Change Orders No. <u>0</u> to No. <u>0</u> <u>0 – Day Extension</u> Days |
| Contract Price prior to this Change Order \$ <u>9,275,808.00</u> | Contract Times prior to this Change order Completion: <u>170 Days</u> Days |
| Net Increase (decrease of this Change Order) \$ <u>225,000.00</u> | Net Increase (decrease of this Change Order) <u>8 – Day Extension</u> Days |
| Contract Price with all approved Change Orders \$ <u>9,500,808.00</u> | Contract Times with all approved Change Orders Completion: <u>178 Days</u> |

CHANGE ORDER

No. 2

PROJECT Construction of the Littlerock Reservoir Sediment Removal Project – Phase 1: Grade Control Structure

DATE OF ISSUANCE November 20, 2018

EFFECTIVE DATE November 20, 2018

OWNER Palmdale Water District

OWNER's Contract No. Specification No. 1802

CONTRACTOR ASI Construction LLC

ENGINEER P.W.D.

RECOMMENDED:

By: _____
PWD, Engineering Manager

Date: _____

APPROVED:

By: _____
PWD, General Manager

Date: _____

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date: _____